
OPS Milestones
Operator/Industry Milestones
August 2001
Integrity Management Workshop, August 7/8, 2001
October 2001
Protocols for Segment Identification and Completeness Check Prepared, October 2001
November 2001
Small Liquid Operator IM Rule Issued, November 2001
Final Repair Provisions Issued, November 2001
API-1160 Published, November 2001
December 2001
Operators Identify Segments that Could Impact HCAs, December 31, 2001
January 2002
Segment Identification and Completeness Check Inspections Begin, January 2002
HCA Mapping Complete for All States, January 2002
March 2002
Operators Prepare Baseline Assessment Plan(s) and Integrity Management Frameworks March 31, 2002
May 2002
Segment Identification and Completeness Check Inspections Conclude, May 2002
Protocols for Comprehensive Inspections Prepared, May 2002
July 2002
Comprehensive Integrity Management Program and Baseline Assessment Plan Inspections Begin, July 2002